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Mr, John Kieling

Hazardous Waste Burcau

New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Supplemental Environmental Projects, Settlement Agreement and Stipulated
Final Order - Request for Extension of Time

" Dear Mr. Kieling:

Section IIT (Terms and Conditions), Part 1 (Extensions of Time for Good Cause Shown) of the
Supplemental Environmental Project (SEP), Settlement Agreement and Stipulated Final Order
HWB-14-20 (issned December 6, 2014) allows the respondents to seek an extension of time to
meet the schedule and/or milestones contained in the Seitlement Agreement. Per this provision,
this correspondence constitutes a request on behalf of the U. S. Department of Energy (DOE) and
Triad National Security, LI.C (Triad) for an extension of time to complete the remaining required
activities on SEP Addendums 1 - 4. A request for extension of time to complete activities related
to the Triennial Review SEP was previously submitted by DOE to the New Mexico Environment
Department (NMED) on November 8, 2018.

In accordance with Section III, Part I requirements, details on the length of the requested
extension and the basis for the extension request for SEP Addendums 1 - 4 are provided below.

Transportation Improvements - SEP Addendum 1:

Activity Work to be Completed Revised Basis for Request
Schedule

Road Preparation and completion of | July — August Acquisition delays in

Improvements | the 100% design package. 2019 executing the intersection

& Intersection | (Traffic study and selection of design were encountered.

Design design option by stakeholders The final conceptual design
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has been completed. Paving and
road construction activities
completed September 24, 2018}

report was completed in
October 2018. Completion
of the final design package
and delivery of a final report
to NMED will take
approximately eight months.

Storm Water Engineering Structures — SEP Addendum 2:

Subproject Work to be Completed Revised Basis for Request
Schedule
Upper Cailon de | Certification Activities — Mid-January — Project start significantly
Valle surveying, as-built document Mid-February delayed due to fire
preparation, certification 2019 restrictions in summer 2018.
package preparation
(Construction will be complete
by December 31, 2018)
Mid-Mortandad | Pipe welding, pull, and February — Delays in procurement of
connection; pipe testing; March 2019 the construction
punchlist items; site restoration; | (dependent upon ; subcontractor and
surveying; as-built documents; | unforeseen construction delays due to
and certification package weather and site | carly season winter weather
preparation conditions and | conditions, (Work isin a
construction canyon on a north facing
issues) slope.)
LID 1 - Main Phase II — detention basin, rock | February — April, | Site location overlaps with
Gate Pond lined swales, and native 2019 the SEP Water Line Project,
vegetation to be installed and (weather Due to unforeseen site
connected to Phase 1 structures | conditions and | conditions requiring
(Phase I completed in completion of realignment of the water
December 2017) SEP Waterline line (see Potable Water Line
Project activities | Improvements below), LID
also may impact 1 1 Phase 1l is delayed until
schedule) Water Line Project activities
on the site are complete.

Supplemental Sampling and Monitoring — SEP Addendam 3:

analytical data; data
compilation; and certification
package preparation

Activity Work to be Completed Revised Basis for Request
Schedule
Data Reporting | Receipt of storm water, aquatic | March — April, Final storm water and
life, and atmospheric deposition | 2019 aquatic life samples were

collected in October 2018
and final atmospheric
deposition samples
collected in late November
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2018. Receipt of all sample
results will not occur until
early 2019.

Potable Water Line Improvements — SEP Addendum 4:

Project Phase | Work to be Completed Revised Basis for Request
Schedule

A&B Final installation of Phase A & | March — June Delays in construction
B water lines. Work to include | 2019 progress due to unknown
bacteria testing, pressure (dependent upon | subsurface rock formation
testing, final tie-ins, and all site | unforeseen necessitating a pipe
restoration work weather and site | realignment and redesign,

conditions and | other related construction
construction issues, and weather delays.
issues)

C&D Metering Equipment June — August Substantial completion of
Installation — amount of work to | 2019 Phase A & B is required
be executed will be based on prior to awarding Phase C &
final costs of Phase A & B D scope.

DOE and Triad personnel will continue to provide NMED managers and staff project updates at
the monthly managers meeting and the quarterly SEP progress meetings. As has been previously
done, these updates will also include information on current and final project costs. A meeting has
been scheduled with NMED staff for December 5, 2018, to discuss financial aspects for each

project that is subject to this time extension request.

In accordance with the revised schedules listed above, a signed and sworn Certification of
Completion will be submitted to NMED for approval within 30 calendar days afier the

completion of each SEP.

Please contact Terrill Lemke at (505) 665-2397 or by email at tlemke@lanl.gov, or Peter
Maggiore at 505-665-5025 or by email at pete.maggiore@nnsa.doe.gov if you have questions.

Very truly yours, Very truly yours,
g
S BtuM
e £ W\
Enrique Torres Peter Maggiore
Division Leader Deputy Assistant Manager
ET/PM/TL:jdm

Attachment(s): None.
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Copy: Neelam Dhawan, NMED-HWB, neelam.dhawan@state.om.us, (E-File)
Sarah Holcomb, NMED-SWQB, sarah.holcomb@@state.nm.us, (E-File)
Peter Maggiore, NA-LA, peter.magpiore@nnsa.doe.gov, (E-File)
Carol Brown, NA-LA, cargl.brown@nnsa.doe.gov, (E-Iile)

Michael Hazen, ALDESHQSS, mhazen@lanl.gov, (E-File)
William Mairson, ALDESHSSQ, wrmmairson@lanl.gov, (E-File)
Enrique Torres, EPC-DO, etorres{@lanl.goy, (E-File)

Taunia Van Valkenburg, EPC-CP, tauniav(@lanl.gov, (E-File)
Michael Saladen, EPC-CP, saladen@lanl.gov, (E-File)

Terrill Lemke, EPC-CP, tlemke@lanl.gov, (E-File)

William Foley, EPC-CP, bfoley@lanl.gov, (E-File)

Brad Schilling, EPC-CP, bschilling@lanl.gov, (E-File)

Alethea Banar, EPC-CP, abanar@]lanl.gov, (E-File)
adesh-records(@lani.gov, (E-File}

adeshcorrespondence@lanl.gov, (E-File)
aldeshqgsscorrespondence(@lanl.gov

epe-cortespondence@lanl.gov, (E-File)
locatesteam@lanl.gov, (E-File)
epecat@lanl.gov, (E-File)
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